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Originator 

Class of Change 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 
CHANGE CONTROL FORM 

Do not UH blue ink. Type or print ueino black ink. 

Phone 
R. A. Smith 
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9201124 

Date 

January 30, 1992 

376-8041 

1=1 I-Signatories (Section 13.0) ~ II-Project Manager 1=1 III-Unit Manager 

Change Title Establish additional interim milestone for completion of Vitrification 
Buildin and HWVP Detailed Desi n 

Description/Justification of Change 

The following interim milestone date is established to satisfy Target Milestone 
M-03-01-Tl and one of the recent Tank Waste Remediation System (TWRS) "negotiating" 

~ team (Ecology/DOE) agreements. 
, ~ Number 

M-03-03 

Description 

Com lete Vitrification Buildin and HWVP Detailed Desi n 

Date 

June 1994 

Impact of Change 

There is no impact to work or other milestones due to the incorporation of this 
interim milestone. This interim milestone reflects current schedule and 
Architect/Engineer contract baselines. 

The interim milestone date identified in this Change Request supports the HWVP Hot 
Start-up in December, 1999. 

ffected Documents 

Hanford Federal Facility Agreement and Consent Order .Action Plan, Calendar Year 1991 
Annual Update Appendix D (Table D-1 and Figure D-1 Work Schedule) 
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~EDERAL FACILITY AGREEMENT AND CONSENT ORDER 

Description/Justification of Change (Continued) 

M-O3-92 -1 
Page 2 of 2 

The title of this milestone, M-O3-O3, incorporates not only the agreed to Target Milest one 
M-O3 -O1-Tl, "Establish date for design completion. Provide a date for a new interim 
milestone which will read 'complete HWVP detailed design.'" but, in addition, reflects one 
of the milestones discussed in the current negotiations between Department of Energy and 
Ecology Tank Waste Remediation System {TWRS) "negotiating" team. This team was charged to 
develop near term interim and target milestones within the TWRS that support HWVP Hot 
Start -up in December , 1999. 
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CORRESPONDENCE DISTRIBUTION COVERSHEET 

Author Addressee Correspondence No. 

SH Wisness, RL DB Jansen, Ecology Incoming: 9201124 

subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL 
FORM M-03-92-1 
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INTERNAL DIST°RIBUTION 
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